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STATE OF VERMONT 
DEPARTMENT OFVERMONT HEALTH ACCESS 

 
 
It is hereby agreed by the State of Vermont, Department of Health Access (hereafter called "State"), 
OptumInsight, Inc., with a principal place of business at 13625 Technology Drive, Eden Prairie, 
Minnesota, 55344 (hereafter called "Contractor"), that the contract between them commencing June 9, 
2014, as amended August 15, 2014, amended and restated September 15, 2014, and amended November 
19, 2014 Contract # 26801, is hereby amended as follows: 
 

I. The fourth paragraph in the standard Contract for Personal Services, as amended and restated, is 
amended to read as follows to increase the maximum contract amount: 

 
4. Maximum Amount.  In consideration of the services to be performed by Contractor, the State 
agrees to pay Contractor, in accordance with the payment provisions specified in Attachment B, 
a sum not to exceed $ 40,772,718. 
 

 
II. Attachment A, Scope of Services.  Attachment A, Scope of Services, Section II, 

Specification of Work is hereby modified by the insertion of the following program and 
project management provisions in the description of Stream 5 services: 
 

 
Stream 5 CONTRACTOR PROJECT MANAGEMENT AND SUPPORT  
 
The State will provide governance over the Project Management Plan (PMP).  Contractor’s project 
manager shall be responsible for the successful delivery of all Contractor tasks and subtasks defined in 
State’s Project Management Plan (PMP).  Progress will be monitored by the State and plans adjusted, as 
necessary, in project status meetings. The Project Management Plan deliverables (for Contractor tasks) 
shall be updated by the Contractor, agreed upon, and reports printed for each status meeting.  
Contractor’s project manager shall assist the State’s project manager (upon request) in creating materials 
for periodic presentations to State project sponsors and key stakeholders. Contractor’s project manager 
may be required to present information to, and answer questions from, State stakeholders at these 
presentations.  
 
PROJECT MANAGEMENT AND SUPPORT  
 
The Contractor’s program and project management team shall engage in the following activities: 
 

1) Project Planning – Contractor shall provide project management for Contractor’s team delivering 
all Stream 5 services which have been and will be executed. In addition, Contractor shall support 
the development of an integrated project plan for DDI and M&O activities that defines an 
effective project management delivery methodology. The plan will include project activities that 
are scheduled to occur through December 31, 2014. 
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o Provide project management for Contractor’s team delivering stream 5 services: 
 Executive peer to peer communications and status; 
 Provide leadership, direction, and project management for Contractor Stream 5 services; 

and 
 Report status describing Contractor Stream 5 services, progress, plans, risks, and issues 

no less than weekly, on a day to be mutually agreed with the State. 
o Support the creation of a Project Management Plan (‘PMP’) based on the processes and 

principles described in the Project Management Institute’s Project Management Body of 
Knowledge (‘PMBOK’). The State of Vermont will deliver the Project Management Plan 
consistent with the standards as set forth by the Department for Innovation and Information 
and AHS Health Services Enterprise PMOs.  Contractor shall provide inputs to the plan as 
requested by the SOV.  The PMP will cover DDI activities; M&O project management and 
support is not included in the scope of Stream 5 services: 
 The scope of the PMP shall include the project management planning, resource 

allocation, execution and control of system development lifecycle (‘SDLC’) activities to 
design, develop, implement, test and deploy (as appropriate) Vermont Health Connect 
functionality, and to perform maintenance and operations activities in support of the 
VHC production system. 

o Execute the processes in the PMP, to include: 
 Schedule Management – track plan vs. actual (e.g., % complete) 
 Communication Management – status reporting 
 Risk/Issue Management – tracking and reporting 
 Staff Management – monitor staff resource requirements (plan vs. actual) 
 Scope Management – track and report requirements traceability issues and change control 
 Quality Management – coordinate effort with Quality Assurance Task Orders 
 Cost/Budget Management - process definition. VHC cost/budget administration activities 

are outside the scope of Stream 5 services. 
o In consultation with the State project managers, support the creation if an integrated master 

schedule (IMS), representing a replan for VHC functionality not yet delivered, for State 
review and approval. The IMS will include DDI and high-level M&O activities that will be 
further detailed as an outcome of a subsequent M&O plan for the system integrator (SI), and 
tasks that State resources and State contractors are responsible for delivering, through 
December 31, 2014, using rolling wave project scheduling techniques. Stream 5 services 
excludes: 
 Execution of DDI and M&O activities; Contractor will perform these services as part of 

Stream 6 services 
 Project management for State business operations 

o Report status of execution against the PMP and IMS (in collaboration with the State project 
managers), no less than weekly on a day to be mutually agreed with the State.  The status 
report shall include: 
 Progress against project schedule (percent complete) 
 Tasks completed 
 Tasks in progress with estimated completion dates and associated staffing 
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 Tasks planned with estimated completion dates and associated staffing 
 Risks and issues related to the completion of the Stream 5 services with mitigation steps 

as necessary 
2) M&O Resource Planning – Contractor shall develop a resource plan for M&O activities 

 
In order to successfully accomplish the tasks set forth above, the Contractor shall provide 
the following roles and related activities: 

 
Role Activity and Work Product 

Program Management I 

Optum VHC Business Functions 
Associate Partner I 

 Overall responsibility for delivery of Contractor services

Optum VHC Program Director  Provides leadership and direction to the Optum project 
managers regarding delivery of Contractor services in 
accordance with project deliverables and work products 

 Collaborate with the State on project direction execution 

Optum VHC Project Manager(s)  Provide daily direction to Optum Contractor team 
 Report status of Optum Contractor Stream 5 activities 
 Collaborate with State on project direction and execution 

Optum VHC Senior Program 
Administration Specialist 

 Assist Optum Contractor Project Manager(s) with project 
management administrative activities, includes 
onboarding resources, meeting facilitation, and State 
communications. 

 Assist Optum project team with financial administrative 
activities 

Optum VHC Program 
Administration 
Specialist

 Assist Optum project team with administrative activities

Program Management II – Project Management 

Optum VHC Project Manager(s)  Provide input to the VHC PMP  
 Provide input and updates to the VHC IMS  
 Lead Optum project management execute and control 

activities, as defined in the PMP.
Optum VHC Project Manager / 
Analysts 

 Assist Contractor Project Manager(s) with: 
o  Inputs to the VHC PMP and IMS. 
o Project management execute and control 

activities, as defined in the PMP 
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State shall: 
A. Participate in Project planning activities and identify responsibilities of State staff. 
B. Participate in plan development by providing technical information and guidance. 
C. Review and approve all Program Management deliverables. 

 
1. Deliverables 

 

The Contractor shall deliver: 
 Project Management: 

o Not less than weekly, Status Report detailing Contractor Stream 5 services progress 
o Not less than weekly, Status Report detailing VHC project progress: 

 Status Report(s) format will be defined in the PMP’s Communication 
Management Plan 

 Project Planning: 
o Provide inputs and updates to the VHC IMS (MS Project) that outlines activities, 

tasks, resources, dependencies, and schedule for both the State and its contractors. 
 

III. Attachment A, Scope of Services.  Attachment A, Scope of Services, Section II, 
Specification of Work is hereby modified by the deletion of the description of Stream 6, 
Maintenance and Operations Services in its entirety, and the insertion of the following in its 
place: 

 
Stream 6 – Maintenance and Operations Services 
Contractor shall perform the maintenance and operations services set forth in Attachment G to this 
Contract through the earlier to occur of (i) December 31, 2014; (ii) the execution of a contract for 
Maintenance and Operations Services between the Contractor and a State entity other than the 
Department of Vermont Heath Access (“New 
M&O Contract”). If the New M&O Contract is entered into prior to October 31, 2014, this Stream 06 
shall terminate effective October 31, 2014 and if the New M&O Contract is entered into after October 
31, 2014 but prior to November 30, 2014, this Stream 06 shall terminate effective November 30, 2014. 
 
The parties agree that the maintenance and operations services set forth in Attachment G include a 
number of services which would be more appropriately categorized as design, development and 
implementation (“DDI”) services to the extent they involve system fixes and development.   Contractor 
shall invoice the State for DDI services in accordance with Attachment B to the extent they make up a 
component of the M&O obligations.   
 

IV. Section II, Specification of Work is hereby modified by the insertion of the following provision 
for Stream 7 Design, Development and Implementation services, to follow the description of 
Stream 6 services: 

 
II SPECIFICATION OF WORK 
Stream 7.  Design, Development, and Implementation Services 
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A. Definitions 
The following definitions apply to Stream 7 Design, Development and Implementation (‘DDI’) 
Services: 

a) DED shall mean Deliverable Expectation Documents.  The DEDs delivered in connection 
with the performance services shall be documents developed by the Contractor and as 
mutually agreed to by both parties which clearly define the acceptance criteria by which a 
specific Contractor deliverable will be assessed for acceptance and completion of the 
deliverable.   

b) TDD shall mean Technical Design Documentation. 
c) FDS shall mean Functional Design Specifications. 
d) SOA means service oriented architecture. 
e) Remediation or Remediate shall mean act or process of correcting a fault or defect.  A 

defect is a deviation from approved designs. 
f) IV & V, PMO, Quality and Security means a federal or state authorized vendor such as 

an Independent Verification and Validation or Project Management Organization to 
review the quality delivered within a contract project.  

g) Escalation means taking the issue to key project personnel with Contractor and State 
h) COTS means commercial off the shelf software. 
i) Phase Gate means a milestone comprised of deliverables.  Phase Gate acceptance 

checkpoints are based on the acceptance of deliverables that use the criteria outlined in 
the related Deliverable Expectation Document (DED).  Specific phase gates are defined 
in the Project Management Plan and the schedule is depicted in the MS Project Plan. 

j) Production phase gate means a point during the implementation process where an 
assessment of the quality of software and production readiness is undertaken and a ‘go 
/no-go’ decision is made by the State in consultation with the Contractor. 

k) Production cut over means part of the migration process in which the software in test is 
deployed into a live environment. 

l) Rolling Wave means a project management technique that involves progressive 
elaboration to add detail to the project plan work breakdown structure (WBS) with task 
and milestones on an ongoing basis. At the beginning of the project, near term 
deliverables are decomposed into individual components and defined at the greatest level 
of detail. Deliverables and schedule activities that will take place several reporting 
periods in the future are more broadly defined. 

m) SME shall mean subject matter expert with particularly relevant functional or technical 
knowledge specific to DVHA business, the VHC solution, or its technology. 

 
The Contractor shall provide DDI staff to support the State’s VHC system enhancements as 
specified below.   
 

B. Duration of Stream 7 
Contractor shall perform this work from November 15, 2014 until January 31, 2015. 
 
 

C. Stream 7 VHC System Enhancements 
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Contractor shall perform project management and DDI work for the following functional and 
technical system enhancements.  The DDI work is described in more detail in the following 
Section D. DDI Phases.   
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Each Enhancement ID in the table below is further described in the State approved Exhibit Z  
 

Enhancement 
ID 

Enhancement Description DDI Work/Deliverables 

CA-014 

 

IRS Reporting 

 

Generation of APTC related and 
enrollment data to supply IRS as 
well as creation of notices for 
exchange users to meet IRS 1095 
guidelines in effect as of the date 
of this contract. IRS 1095 
documents needs to be mailed by 
January 15, 2015 (or by the date 
mutually agreed to in the MS 
Project Plan). 

 Requirements / Functional 
Design 

 Technical Design 
 Development 
 System Integration Test 
 User Acceptance Test 
 Regression Test 
 Training 
 Implementation 
 Post Implementation 

EN-018 

EN-026 

EN-034 

EN-044 

EN-049 

EN-136 

CM-055 

OneGate (3.3.2.10*)  with 
Notice of Eligibility 
Decision Staging  

 

OneGate 3.3.2.10* (COTS) out of 
the box functionality and 
integration (e.g., Siebel, OPA) 
will be tested by Contractor to 
validate the CoC functionality, 
and staged for future 
deployment.  Functionality 
includes: 
• Notice of Eligibility 

Decision“EE005” 
• Medicaid renewals 
• SSN and Temp SSN 
• Align Paper and Online 

Application flows 
• QHP renewals (no 

integration) 

 Requirements / Functional 
Design 

 Development 
o Configuration based 

VHC policy and 
business rules 

 Smoke Test  
 Exeter COTS  and 

Integration Triage 
Note: Development / 
configuration will be started but 
not completed prior to the end 
date of this Stream 07. 
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• Alternate Address 
• CSR level visible in portal 
• Plan History view in portal 
• Medicare Eligible 
• Allocation of dental EHB % 

by Tier 
• Catastrophic Plan Exemptions 
• Exemption Processing  
• Eligibility History view for 

benefit line items   
Functionality contained in the out 
of the box OneGate COTS 
product supplied directly by 
Armedica to the State under the 
separate Armedica State License 
and Technical Services 
Agreement is described by the 
product’s release notes.  
Contractor’s Scope of Work shall 
be limited to testing the Coc 
Functionality to validate that 
actual functionality conforms to 
those release notes 

CC-001 CoC Back-end Integration 

 

Custom VHC CoC integration for 
the following:  
• Carrier Integration 
• Benaissance Billing System 
• Federal Data Hub 
• Siebel CRM   

For all use cases supported by 
OneGate 3.3.2.10 per 

 Requirements / Function 
Design 

 Technical Design 
 Development 
Note: Development will be 
started but not completed prior 
to the end date of this Stream 
07. 
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Armedica notes 

IF-126 

IF-121 

Environment  Remediation 

 

• Existing environments will be 
validated, and remediated and 
modified if necessary to 
confirm that all environments 
provide identical 
functionality. 
 

 Requirements / Functional 
Design 

 Technical (Infrastructure) 
Design 

 Development / Build 
 System Integration Test 

(Environment Validation) 
 Performance Test (Baseline) 
 Security 
 Implementation 
 Post Implementation 

SD-144 Hewlett 
Packard  Application Life 
Cycle Management ( HP 
ALM ) Functionality 

 

HP ALM is a 3rd party software 
tool. 
 
The use of HP ALM modules 
allows Contractor to more 
efficiently deliver the planning 
and execution phases of the 
testing lifecyles.  These modules 
integrate requirements 
management, release and cycle 
management, test plan, test lab, 
defects management, and 
dashboard reporting; and interface 
with Quick Test Professional for 
automated testing which is 
essential to ongoing regression 

 Implementation / 
Workflow assuming the 
using HP Cloud. 

 
Note: The HP ALM is a 3rd 
party tool is used to develop 
(test) the solution and not part of 
the solution itself.  Hence, the 
SDLC deliverables are not 
applicable. 
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test activities.  
  
HP UFT software (formerly QTP) 
provides functional and 
regression test automation for 
software applications and 
environments.  This allows 
Contractor to build automated 
software testing for the State, 
reduces risk of data layering for 
test cases, and  improves the 
speed and quality of Contractor’s 
Regression suite.  

HP Performance Center 
(formerly LoadRunner) provides 
a toolset that captures 
Load/Volume/Stress. This is one 
of the tools that is used to 
conduct Performance testing for 
VHC.  This software gives an 
accurate picture of end-to-end 
system performance. This 
application load testing software 
helps identify and resolve issues 
before application go-live.  

Contractor’s staffing model 
assumes the use of these tools. 

IF-120   Akamai services 
 Architecture 

 Expand WAF rule set 
 Implement DNS Failover 
 Validate static asset pipeline 

 Requirements 
 Design 
Note: these phases will be 
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SA-093 Remediation  and cache busting strategy to 
ensure Akamai cache use is 
maximized  

started but not completed prior 
to the end date of this Stream 7. 
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* OneGate 3.3.2.10 can be substituted by 3.3.2.9 upon further analysis and mutual signoff by the State 

and Contractor. 
 
Additionally, the Contractor shall perform services onsite at the State offices or at Contractor or 
subcontractor offices within the continental United States, as the State may reasonably agree. 

 
Stream 7 services will be delivered in accordance with the approved State’s Project Management 
Plan. 
 
The MS Project Plan (Schedule) will be developed by the Contractor in consultation with the 
State and subject to State approval as defined in the DED.  The MS Project Plan shall establish 
tasks and resource assignments to complete the work described above for Stream 7 services.   

 
 
D. DDI Phases 

This section describes the DDI work to be performed by DDI phase.  It is followed by a section 
that describes the deliverable by phase. 
 
1. Project Management Phase 

The creation of a PMP was completed under Stream 5.  For Stream 7, Contractor shall support 
the execution and modification of the Project Management Plan (‘PMP’) based on the processes 
and principles described in the Project Management Institute’s Project Management Body of 
Knowledge (‘PMBOK’). The Project Management Plan will be consistent with the standards as 
set forth by the Department for Innovation and Information and AHS Health Services Enterprise 
PMOs.  The PMP will cover DDI activities; a separate M&O MS Project Plan will be developed 
by the Contractor under a separate agreement and is not included in the scope of this Stream 7. 
 
The scope of the PMP contains the project management planning, resource allocation, execution 
and control of system development lifecycle (‘SDLC’) activities to design, develop, implement, 
test and deploy (as appropriate) functionality, and to perform maintenance and operations 
activities in support of the VHC production system. 
 
Contractor shall: 

 Project Management - Planning: 
 A DED shall be prepared for each deliverable in Section E, DDI Deliverables, 

specifying the acceptance criteria.  For deliverable acceptance to occur, 
deliverable acceptance criteria must be met as defined in the DED. 

 Provide project management for Contractor’s team delivering VHC M&O and 
DDI services. In addition, Contractor shall support the development of an 
integrated project plan for DDI and M&O activities that defines an effective 
project management delivery methodology. The plan will include project 
activities that are scheduled to occur through June 30, 2015. 

o In consultation with the State project managers, support the creation of 
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an Integrated Master Schedule (‘IMS’), representing a release plan for 
VHC functionality not yet delivered, for State review and approval.  

o The IMS will contain:  
 DDI and high-level M&O activities that will be further detailed 

as an outcome of a subsequent M&O plan, addressed in a 
separate statement of work from this Stream 7.  

 Tasks that State resources and State contractors shall be 
responsible for delivering through June 30, 2015, using Rolling 
Wave project scheduling techniques.  

 Note: IMS updates are iterative and continue throughout the 
duration of the project. 

 Project Management – Execute and Control 
 Provide project management for Contractor’s team: 

o Executive peer to peer communications and status; 
o Provide leadership, direction, and project management for Contractor; 

and 
o Report status describing Contractor progress, plans, risks, and issues 

no less than weekly, on a day to be mutually agreed with the State. 
 Execute the processes in the PMP: 

o Schedule Management – track plan vs. actual (e.g., % complete) 
o Communication Management – status reporting 
o Risk/Issue Management – tracking and reporting 
o Staff Management – monitor staff resource requirements (plan vs. 

actual) 
o Scope Management – track and report requirements traceability 

issues and change control 
o Quality Management – track performance to quality processes defined in 

the Quality Management Plan 
o Cost/Budget Management - process definition and 

tracking/reporting Contractor budget vs. actual costs.  
 Report status of Contractor’s execution against the PMP and IMS, no less than 

weekly on a day to be mutually agreed with the State.  The status report shall 
contain: 

o Progress against project schedule (percent complete) 
o Tasks completed 
o Tasks in progress with estimated completion dates and associated 

staffing 
o Tasks planned with estimated completion dates and associated staffing 
o Risks and issues related to the completion of Stream 7 with mitigation 

steps as necessary 
 

 Project Management scope excludes: 
 Project management for Contractor business operations support (i.e. Stream 3 

Task Orders) 
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 Project management for State Business Operations  
State shall: 

D. Participate in project planning activities and identify responsibilities of State staff. 
E. Participate in plan development by providing technical information and guidance. 
F. Review and approve deliverable acceptance criteria as agreed to by both parties. 
G. Review and accept planning deliverables based on deliverable acceptance criteria as 

defined by both parties in the DED. 
H. Monitor and control the IMS developed by the State and Contractor 
I. Monitor and control activities according to the PMP developed by the State and 

Contractor. 
 

 
2. Requirements/Functional Design Specifications Phase 

For the enhancements described in Section C. Stream 7 VHC System Enhancements, Contractor 
shall: 

 In consultation with the State, conduct joint requirements management (JRM) 
sessions and update project High Level and Detail Requirement documents. 

 In consultation with the State, conduct joint application design (JAD) sessions and 
update/create Solution Architecture Document. 

 Create a requirements traceability matrix (RTM) to track requirements from 
definition, through approval, design, test, defect remediation and deployment. 

 Participate in Federally facilitated business and technical meetings and conference 
calls.  

 Define the schedule for requirements definition and design sessions at least four (4) 
days in advance of targeted meetings dates unless approved by the State. 
 

 The State shall: 
A. Review and accept all requirements deliverables based on deliverable acceptance criteria 

as defined by both parties in the DED. 
B. Provide subject matter experts to clarify the Agency’s business processes. 
C. Provide policy, regulation, forms, and procedural reference material and interpretations 

as needed. 
D. Provide leadership in coordinating efforts with State Stakeholders for requirements 

validation. 
E. Provide interpretation of legislative statutes and existing policies and procedures. 

 
The FDS shall be submitted to the State for review and comment as outlined in the MS Project 
Plan.  Contractor shall, in consultation with the State, incorporate State comments and re-submit 
for review.  Once the FDS is accepted by the State based on the DED, the Contractor shall 
proceed with the Technical Design Phase. 
 
3. Technical Design Phase 

 
The TDD produced in this phase details how the VHC solution will meet the State’s functional, 
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non-functional, physical, interface, and data requirements.  These activities shall be conducted in 
an iterative fashion, focusing first on the general requirements design that emphasizes the 
functional features of the requirements, and then expanding to include the required technical 
detail to implement the requirements.  
 
Contractor shall: 

 Develop the TDD required to implement the approved requirements and functional 
design.  Modifications shall be made to the TDD as necessary during subsequent 
development and testing phases. 

 Review the technical design with State and/or State assigned 3rd Parties. 
 

State shall: 
A. Provide policy, regulation, forms, and procedural reference material and interpretations 

as needed 
B. In consultation with the Contractor, develop the prioritized scope of interfaces to be 

developed. 
C. In consultation with the Contractor, facilitate activities with external agencies, if 

necessary. 
D. Provide subject matter experts to clarify interface issues. 
E. Provide leadership in coordinating efforts with State stakeholders for interface 

development. 
F. Review and accept the TDD based on acceptance criteria as defined in the DED. 

 
The TDD shall be submitted to the State for review and comment as outlined in the project plan.  
Contractor shall, in consultation with the State, incorporate State comments and re-submit for 
review.  Once the TDD is accepted by the State, the Contractor shall proceed with the 
Development Phase. 

 
 
4. Development Phase 

Contractor shall: 
o Develop code and/or introduce a COTS configuration necessary for the implementation 

of the requirements as specified in the Requirements, FDS and TDD deliverables. 
o Provide Unit testing results for review once the development activity is completed for a 

given requirement before releasing it to QA. 
o Support State and/or State’s assigned 3rd Party participation in monitoring activities, 

including but not limited to shadowing of coding and configuration activities, and code 
reviews to confirm adherence to SOA guidelines, as requested by the State. 

o Remediate defects (as identified by the Contractor and the State and confirmed by the 
Contractor) in the requested functionality.  The Contractor and the State shall assign 
defect severity and priority in accordance with the approved Test Plan. 

o Assign remediation tasks to appropriate Contractor resources, including, but not limited 
to, the Contractor’s Development group, Configuration group and Business group. 

o Functionality defects referred to the Contractor’s Development or Configuration group 
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will be: 
 Remediated in the relevant environment(s), in accordance with defect severity and 

priority. 
 Unit/integration tested as appropriate. 
 Documented with proof of fix (unit/integration test results) 

o Remediated Functionality shall be packaged and promoted for retest and coordinated 
with the QA team  

o Create or Update Release Plan during the development life cycle to inform the State and 
appropriate 3rd parties about the scope of the delivery planned in a given release.   

 
State shall: 

A. Review system objects for conformance with software development and 
documentation standards. 

B. Provide clarification of requirements and design option decisions. 
C. Review and accept the code and unit test deliverables based on acceptance criteria 

as defined in the DED. 
D. Coordination of the following activities which may be required of 3rd parties 

which control the systems that interface with the VHC Solution : 
1. Create new or modified objects. 
2. Code new or modified programs, reports and extracts. 
3. Create unit test cases, test data and test environment. 
4. Design and perform unit testing. 
5. Report unit test results. 
6. Prepare code and unit test deliverables. 
7. Revise deliverables as a result of the review and approval process. 
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5.  Testing Phases (SIT, QA, Regression, Security, and Performance):  

The Testing Phase consists of these activities: 
o System Integration Testing (SIT) - verifies the integration between internal and external 

systems to make sure connectivity exists between systems identified in the scope. 
o Quality Assurance (QA) - validates deliverables meet the new/incremental scope 

delivered.  
o Regression testing - validates any existing functionality that existed before adding new 

scope continues to meet performance expectations 
o Performance testing - validates the system will be able to handle expected performance 

requirements identified in the non-functional requirements/System specifications 
document. 

o Security testing - validates the system does not have any vulnerabilities through Static 
Code Analysis and or Dynamic Web Scan. 

 
Contractor Shall: 

o Review, update and, to the extent required, augment existing system 
integration/regression test cases; identify and execute test cases that are candidates for a 
baseline test and regression suite.     

o Contractor shall confirm previously documented defects and their severity and identify 
defects not previously documented. 

o Testing shall include the following:  
1. Create/Revise Test Plan for SIT, QA, Regression, Security, and Performance 

testing phases 
2. Perform script development, execution, and reporting per the Test Plan 
3. Identification and development of test automation solution(s) where applicable 

o Facilitate a daily Defect Control Board meeting to review and prioritize defects in 
collaboration with the State’s Test Manager 

 
The State shall: 
A. Review and accept the testing deliverables for SIT, QA, Regression, Security and,  

Performance testing  phases based on acceptance criteria as defined in the DED: 
1. Contractor’s test case documentation. 
2. Contractor’s s test results. 
3. Contractor’s test result certification. 

B. Participate in testing activities when testing interfaces with existing systems that are not 
maintained by the Contractor: 

1. Coordinate the establishment of the test environments in the existing 
systems. 

2. Coordinate the creation of test data and test files needed for initial testing as 
well as for re-testing (if any). 

3. Coordinate the tests. Each module shall be tested when it is completed. The 
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compatibility of all modules for the entire system shall be tested when all 
modules have been completed. 

4. Coordinate the correction of problems, testing until expected results are 
obtained. 

 
o For clarification purposes, the completion of the tasks in (1)-(4) above shall, as between 

the Parties, be solely the responsibility of the State, and Contractor’s services will 
depend upon such completion. 
  

6. UAT Phase 
The UAT Phase includes the following activities: 
o User Acceptance Testing – validates the system meets functional requirements as set 

forth by the State. 
Contractor shall: 

o Develop along with the State, UAT plan, UAT test scenarios, UAT test cases,  
o Execute UAT test cases, and  
o Report UAT results to the State. 

 
The State shall: 
A. Review and accept UAT deliverables based on the acceptance criteria as defined in the 

DED: 
1. UAT plan 
2. UAT test cases 
3. UAT test scripts 
4. UAT test expected results 
5. UAT execution results 

 Documentation and correction of issues. 
 UAT analysis reports. 

C. Provide test scenarios which contractor will build test cases from. 
D. Arrange for UAT staff availability to develop and execute test cases. 
E. Provide staffing, including subject matter experts to support planning, execution, and 

reporting. 
 
Once the application meets the Exit Criteria (as specified in the Test Plan), the State shall 
provide the Contractor with written approval to proceed with the deployment activities. 

 
 
7. Training Phase – End User 

The end user training scope for Stream 7 consists of the planning, preparation, delivering and 
monitoring of job aids to support the deployment of IRS Reporting enhancements. 
Contractor shall: 

o Provide a training plan for VHC trainers that will give the VHC trainers sufficient tools 
to provide training to the VHC solution end users.   

o The training plan shall help prepare VHC trainers to effectively train VHC solution end 
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users to effectively employ the specified enhancements and supporting technology.  
The plan includes a mechanism (e.g. survey) by which VHC trainers are evaluated for 
readiness to train the material.  

o The Contractor shall provide training documentation (‘Job Aids’) required for training 
the VHC users.   

o If the State requests business-specific changes to the material based on how the 
technology is implemented in specific business units, Contractor shall incorporate these 
changes subject to change request approval. 

o The Contractor shall incorporate a mechanism to evaluate the training program in terms 
of learner reaction, learning effectiveness, and application of learning to job tasks. The 
evaluation method shall be based on an industry standard assessment. If this evaluation 
indicates that the training program does not deliver expected learning outcomes, the 
Contractor shall revise the training program and training materials to improve the 
training.  This mechanism consists of: 
1. End of Training Survey (using Inquisite) sent to training participants. This data is 

collated and reviewed with State Training Manager and Operations leads 
2. End of Training Knowledge Check is administered to training participants to assess 

that participants have the basic understanding needed to field questions/calls re: Tax 
Form 1095. This data will be collated by Contractor and reviewed with State 
Training Manager and Operations leads. 

 
 

State shall:  
A. Provide State personnel, who will provide training to end users of the VHC 

Solution. 
B. Deliver training related to operational procedures and policy changes as a result of 

the VHC solution enhancements. 
C. Work closely with the Contractor regarding planning, monitoring, and delivery of 

training. 
D. Provide feedback and resources for curriculum (or content) review through the 

training materials development process 
E. Assign a training team leader from the State’s Project team. 
F. Review evaluation forms and provide feedback to Contractor on training design 

and delivery throughout the implementation training period. 
G. State training participants have a prerequisite understanding of State business 

rules underlying the VHC solution. 
H. State training participants have a basic knowledge of Microsoft Windows based 

PCs and operating system functions before attending system functionality 
training.  

 
 
8. Implementation Phase: 

Contractor shall:  
o Plan, execute, and manage implementation services as follows:   
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 In consultation with the State evaluate the business impact of the planned 
deployment activity  

 In consultation with the State plan for the business  impact and communicate to 
the State the business changes required at time of deployment 

 Prepare and execute written Implementation Plan for services required to deploy 
the application in the production environment: 

 Facilitate a joint Go/No-go implementation review where technical and 
business readiness are reviewed 

 Prepare code and system configuration into a deployable package as 
needed by release management 

 Confirm code deployment  
 Investigate and remediate reported post release abnormal behavior  

State shall: 
 Review and accept implementation deliverables based on acceptance criteria as 

defined in the DED 
 Approve Go/No-Go criteria and accept risks defined in the Implementation Plan. 
 Approve  implementation Go/No-Go based on criteria outlined in the Implementation 

Plan. 
 

9. Warranty Phase:  
This phase is not applicable for the duration of this Stream 7. 

 
 
 
E. Deliverables for Stream 7. 

 
The Contractor shall deliver the following during Stream 7:  

1. Project Management Deliverables 
a. Provide first iteration of DDI inputs to the IMS no later than ten (10) business 

days after the Amendment is executed by the parties. This MS Project Plan 
will be an extension of the project plan currently being managed by the State. 
Not less than weekly, Contractor shall provide to State a Status Report 
detailing progress of DDI activities against the DDI MS Project Plan. 

b. DEDs shall be submitted in accordance with the MS Project Plan for each of 
the following:  

i. DDI (Microsoft Project) Plan inputs 
ii. Requirements Document 

iii. Functional Design Specifications (includes Gap Impact Analysis and 
Updatable RTM, use cases and/or configuration specifications) 

iv. Solution Architecture Document 
v. Technical Design Documentation (addresses both initial version and 

final version) 
1. Initial version – as used to begin development 
2. Final version reflecting all changes introduced during the 
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development / testing cycle 
vi. VHC solution code/COTS Configuration  

vii. Unit Test Results 
viii. Test cases, results and certification for QA, SIT, Performance and 

Regression 
ix. UAT Test cases and results (Note: UAT Certification is States 

responsibility). 
x. Training Plan, Materials, and Results 

xi. Implementation Plan with specific acceptance criteria 
xii. Operational Readiness Assessment, including staffing 

recommendations 
xiii. Production Phase Gate  
xiv. Post Implementation Validation Report 

 
The DEDs delivered in connection with the performance services shall be 
documents developed by the Contractor and mutually agreed upon by both 
parties, which clearly define the acceptance criteria by which a specific 
Contractor deliverable will be assessed for acceptance and completion of the 
deliverable.   

 
 
c. Project Status Report 

The Project Status Report contains the current status of the project’s technical 
progress and contractual obligations; achievements to date; risk management 
activities; unresolved issues; requirements to resolve unresolved issues; action 
items; installation and maintenance results; and significant changes to 
Contractor’s organization or method of operation, to the project management 
team, or to the deliverable schedule, where applicable and any other 
information related to the services which the State may require, as agreed to 
by Contractor.  The report shall be delivered to the State no more than two 
business days after the presentation (may exclude report exhibits included in 
the appendix). 
 
The report documents key milestones accomplished with reference to the MS 
Project Plan. 
  
Project Dashboard showing the overall status of the project in terms of the 
standard triple constraint: cost, time, resources (using a legend or icon of 
green, yellow, and red based upon the following definitions):  

 Green – 90% or more of deliverables are on track to deliver committed 
scope (defined in the DED) by committed deadline with committed 
resources/funding.  

 Yellow – 75 - 90% of deliverables are on track to deliver committed 
scope (defined in the DED) by committed deadline with committed 
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resources/funding, but have a plan to get back to green.  
 Red – Less than 75% of deliverables as (defined in the DED) are on 

track and currently do not have a plan to get back to green.  If the 
weekly project report assesses a red icon the parties will review and 
determine if escalation is required to remediate project delivery risk. 
The escalation process is specified in the Project Management Plan. 

In the event of yellow or red overall project status, there should be a specific 
task(s) and/or issue(s) identified as yellow or red which are the root cause, as 
best determined at the time, of the overall project status being yellow or red. 
 
The reports appendices shall include:  

i. Contractor’s Project Manager shall provide, by rate card category of 
work performed: 

1. Total hours authorized under the Stream 7 
2. Hours expended during the most recent week reported 
3. Total hours expended under the Stream 7 to date 
4. Summary of work performed for the period  

ii. Planned task Activities showing: 
1. Planned tasks accomplished 
2. Planned tasks that are incomplete 
3. Tasks behind schedule in the previous week (with reasons 

given for those behind schedule and mitigation plan for getting 
them back on schedule) 

4. Tasks planned for the upcoming two weeks 
5. An updated status of tasks entered into the MS Project Plan and 

attached to the status report 
a. Percent completed 
b. Resource assignments & duration 
c. The status of any corrective actions undertaken. 

 
The State Program Manager and Contractor’s Project Manager will come to 
agreement on the exact format of the project status documentation.  
 
The Contractor agrees to provide access to personnel and documentation so that 
the State’s IV & V, PMO, Quality and Security vendors may assess 
contract/quality/security compliance.   

 
2. Requirements and FDS Deliverable: 

a. Requirements Document 
b. Functional Gap Impact Analysis 
c. FDS, which contain:  

i. Use cases specifications for custom functionality 
ii. Configuration specifications for configuration updates to commercial-

off-the-shelf (COTS) software package configuration 
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iii. Updated RTM (traces requirement to design specification) 
d. Solution Architecture Document 

 
3. Development Deliverables 

a. Technical Design Document 
b. Code/configuration package for QA, SIT, Performance, Regression and UAT 
c. Unit Test Results due by Contractor not less than weekly during the testing 

phase. 
d. Documentation of remediated defects with proof of fix, due by Contractor not 

less than weekly, and shall contain  a root cause analysis.  
 

4. Testing Deliverables - QA, System Integration, Regression, Security and 
Performance Test  
a. Test Plans that outlines the approach (including roles and responsibilities), 

tasks, resources, dependencies, schedule, and definition of defect severity and 
priority.   

b. Not less than weekly, QA Status Report detailing progress against Test Plans:  
i. Testing status/dashboards based on test execution, on a day to be 

mutually determined during the planning phase of this Stream 7 (daily 
at the request of the State), to include:  

1. Requirement coverage  
2. % tests executed  
3. % tests passed  
4. Defects (quantity, severity, and status)  
5. Blocked Scripts 

 
5. User Acceptance Test Deliverables 

a. Not less than weekly, QA Status Report detailing progress against the UAT 
Test Plan: 
i. Test Plan created collaboratively with the State, including the following 

elements: 
1. Use Case/Test Scripts 
2. Expected Results 
3. Requirement ID from the RTM tied to the test case/script 

ii. UAT testing status/dashboards based on test execution, on a day to be 
mutually determined during the planning phase of this Stream 7 (daily at 
the request of the State),to include: 

1.  Requirement coverage 
2. % tests executed 
3. % tests passed 
4. Defects (quantity, severity, and status) 

 
6. Training Deliverables 

a. Training Plan that outlines the approach (including roles and responsibilities), 
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tasks, resources, dependencies, and schedule. 
b. Training Materials: 

I. One recorded WebEx session that explains the 1095 mailer and 
corresponding details around how to handle questions regarding the 
mailer. 

II. One At-A-Glance document that provides definitions in the 1095 
mailer 

III. One Quick Reference Guide that will provide the agents with tips on 
how to find the corresponding 1095 data in Siebel  

c. Training Results: 
i. VHC Trainer survey results 

ii. End of Training Survey results 
iii. End of Training Knowledge Check results 

 
 

7. Implementation (and post implementation) Deliverables 
a. Report on the business impact of the planned deployment and coordination 

with State Operations to plan for that impact, including communication to the 
State, explaining changes in business process required at time of deployment.  
The report shall be due as defined in the MS Project Plan. 

b. Implementation Plan that shall be due by Contractor as defined in the DDI MS 
Project Plan. 

c. Production Phase Gate and Operational Readiness that shall due by Contractor 
as defined in the DDI MS Project Plan. 

d. VHC solution code and COTS Configuration that shall be due prior to 
production cut-over or as defined in the project plan. 

e. Post Implementation Validation Report that shall be due as defined in the DDI 
MS project plan. 

 
 

 
F. State Obligations 

 
1. The State shall provide seating space for the Contractor to be located in the State offices; to the 

extent either party, determines that State Facilities are not sufficient to accommodate Contractor 
Staff, the Contractor shall propose space alternatives, together with the appropriate level of detail 
on pricing and location subject to State’s approval. 

 
2. The State will ensure that necessary licenses and software are available to be added to Contractor 

workstations.  
 

3. The State will provide Contractor with levels of access to necessary systems appropriate for the 
services being provided in support of the application, including providing Virtual Private 
Network (VPN) access to State’s system as currently made available to subcontractors. 
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4. The State has all necessary licenses for any necessary COTS software and hardware and State 

will maintain technical support for any COTS Software and hardware throughout the term of the 
services, where the COTS software includes, without limitation, the OneGate 3.3.2.7 software 
(the “OneGate 3.3.2.7 Software” or higher version) and associated license and documentation 
(the “OneGate 3.3.2.7 Documentation” or higher version) from Armedica, LLC (“Armedica”). 

 

5. The State represents that under the terms of the OneGate 3.3.2.7 or higher version 
Documentation, and the maintenance and operations agreement between the State and Armedica 
for technical support services to the OneGate 3.3.2.7 Software or higher version (collectively, the 
“Armedica Agreement”), the State has the authority to provide Contractor and any of 
Contractor’s subcontractors identified in writing to the State (the “Identified Subcontractor”) 
with  access to the OneGate 3.3.2.7 or higher version Software and the OneGate 3.3.2.7 or higher 
version Documentation, as well as any OneGate Software Modification and OneGate 
Documentation Modification, as those terms are defined below (collectively, the “OneGate for 
HIX Software and Documentation”).  “Access,” as used in this paragraph means the right to use, 
copy, test, implement and install, the OneGate for HIX Software and Documentation solely for 
the benefit of the State. The State agrees that such access as proposed in this paragraph is 
necessary to copy and test new code.    
 

6. If and to the extent the State and Contractor determine that in order to implement and maintain 
and support the application, there is a requirement for new releases, updates, modifications, work 
arounds, error corrections and/or bug fixes to be made to the OneGate 3.3.2.7 or higher version 
of the Software (the “OneGate Software Modifications”) and to applicable documentation (the 
“OneGate Documentation Modifications”), whether to address functional or non-functional 
requirements or to remediate software defects with the OneGate 3.3.2.7 or higher version of the 
Software, the State shall have the following responsibilities: 

 
(1) The State shall communicate the requirements for such OneGate Software Modifications 

and OneGate Documentation Modifications (collectively, the “OneGate Modified 
Product”) to Armedica for Armedica to incorporate such OneGate Software 
Modifications and OneGate Documentation Modifications as part of Armedica’s COTS 
product. 

 
(2) To the extent provided to the State by Armedica, the State shall communicate to 

Contractor whether Armedica will provide a OneGate Modified Product, and if so, the 
time frame by which Armedica estimates it will supply to the State a OneGate Modified 
Product that has been developed, tested and ready for installation in a production 
environment by Contractor as part of the Stream 7 services. 

 
i. The State shall be solely responsible for the procurement of such OneGate 

Modified Product.  The State acknowledges that the time required by Armedica to 
produce the OneGate Modified Product shall affect the Contractor’s ability to 
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implement VHC enhancements and that Contractor shall not be liable for any 
delays associated with the availability of the OneGate Modified Product. 

 
7. The State shall also authorize and appoint Contractor to serve as two (2) of the four (4) points of 

contact who are authorized to communicate with Armedica for purposes of opening trouble 
tickets and/or communicating issues with the OneGate 3.3.2.7 Software or higher version under 
the Armedica Agreement to the extent such direct communication is required for Contractor to 
provide those test, implementation and installation services that are within Contractor’s scope of 
work for such OneGate 3.3.2.7 Software or higher version.  Contractor acknowledges that under 
the Armedica Agreement, (i)  Armedica will only disclose information required for the 
performance of the obligations under the Armedica Agreement; and (ii) Armedica has agreed to 
hold the State’s confidential information in confidence and to disclose confidential information 
only to those employees or agents who are subject to binding obligations to protect Armedica 
against unauthorized disclosure and to use it only for the purposes of, and subject to the 
restrictions of, the Armedica Agreement.  “Confidential information” means terms and pricing 
under the Armedica Agreement, any DVHA confidential information and all information clearly 
identified as confidential at the time of disclosure or which a person acting reasonably would 
understand to be confidential. 
 

8. State staff will be available on a timely basis and in accordance with the MS Project Plan. 
 

9. The State will provide timely decisions to resolve issues and risks, and provide project direction. 
 

10. Provide Contractor with access to relevant data structures, documentation, applications, 
databases, and artifacts when requested by the Contractor and agreed by the State to support the 
performance of services. 

 
I.  Additional Provisions 
 
1. Changes to the State Requirements are subject to the change control process specified in the 

Project Management Plan. 
 

2. The State shall be responsible for services to be provided by Archetype. 
 
3. Contractor shall provide licenses for HP ALM at no charge to the State for the duration of 

this contract.  Use of these tools upon completion of this Stream 7 is at the State’s discretion 
and the cost for future use these tools will be included in subsequent contracts and/or 
amendments.  
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G. Key Project Personnel 
Contractor shall assign the following Contractor staff (an “*” indicates “Key Project Personnel” as 
defined in III Organization and Staffing (account team below),  to meet the requirements of Stream 
07: 
 

Optum VHC Roles  Activity and Work Product 

Program Management  

Business Functions Associate 
Partner I 

 Overall responsibility for delivery of Contractor services 

Program Director  Provides leadership and direction to the Optum project 
managers regarding delivery of Contractor services in 
accordance with project deliverables and work products 

 Collaborate with the State on project direction and 
execution 

Project Manager(s)  Provide daily direction to Optum Contractor team 
 Report status of Optum Contractor Stream 7 activities 
 Collaborate with State on project direction and execution 
 Provide input and updates to the VHC IMS  
 Lead Optum project management execute and control 

activities, as defined in the PMP. 
 Program Administration 
Specialist 

 Assist Optum Contractor Project Manager(s) with project 
management administrative activities, includes 
onboarding resources, meeting facilitation, and State 
communications. 

 Assist Optum project team with financial administrative 
activities including time tracking, reporting, and 
invoicing 

Program Administration 
Specialist 

 Assist Optum project team with administrative activities 

Project Manager / Analysts  Assist Contractor Project Manager(s) with: 
o  Inputs to the VHC PMP and IMS. 

 Project management execute and control activities, as 
defined in the PMP 

  
Project Manager ( 
Implementation Manager) 

Analyst ( Implementation 
Analyst) 

 Create or Modify Implementation Cutover plan 
 Create or modify Operational Readiness and transition 

plan 
 Conduct Go/No Go meetings and maintain 

implementation and post implementation risk log. 
 Single point of Contact for all Implementation activities 
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Requirements/Design  

Design and Development 
Engineer (Architect 
Lead/Technical Lead)  

 Prepare Requirements Validation and Design of New 
Functionality plan and coordinate execution 

 Prepare IT Solution Development plan (developed at the 
conclusion of Design activities) 

Design and Development 
Engineer -  Functional/Business  
Architect 

 Lead JRM and JAD session activities resulting in: 
o Functional Gap Impact Analysis 
o Requirements Validation Report 
o Functional design specifications  

 Use cases specifications for custom functionality 
 Configuration specifications for configuration 

updates to commercial-off-the-shelf (COTS) 
software package configuration 

o Updated requirements traceability matrix (RTM), traces 
requirement to design specification 

Design and Development 
Engineer - Technical Architect 

 Assess impact of functional enhancements to the technical 
architecture and update technical specifications, as appropriate 

Analyst - Business  / System 
Analysts 

 Draft Functional GAP Impact Analysis 
 Prepare Functional Design Specifications 

Analyst - Technical Analyst  Assist Technical Architect with impact assessment and updates 
to technical specifications 

Development  

Senior Director Project Level 1 
(DDI Director) * 

Project Manager * 

Design and Development 
Engineer (Infrastructure Architect 

Infrastructure Analyst 

Application Architect 

Database Architect 

Configuration Analyst  
 (Siebel, OneGate, Benaissance, 
OPA, OBIEE, etc.) 

Developers) 

Analyst ( 

System Analyst  

 Code/Configuration Delivery 
 Unit Testing and Certification 
 Defect Remediation 

o Research and validate issues 
o Determine if issue is a defect in code, 

configuration, design, or requirement 
o Determine preliminary plan and level of effort for 

defect remediation 
o Assign and execute remediation tasks 

i. Code Changes 
ii. Configuration  

iii. Requirement Changes - Obtain business 
sign-off for changes to agreed 
requirements 

o Prioritize defects and package into patch releases 
o Coordinate patch releases with QA team 

i. Assist in release management 
 Update impacted deliverables 
 Create unit/integration test results documentation 
 Assist in creation of Q/A Phase Gate documentation 
 Work with business to help implement process changes 

required to support defect fixes including any: 
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Business Analyst 

Security Architect) 

Project Manager/Analyst  
(Implementation Manager * 

Implementation Analyst) 

o Workarounds 
o Additional reporting 

 Manual reconciliations 

QA, System Integration, Regression, Security  and Performance Test  

Senior Project Director Level 1  

(QA Director *) 

Quality Assurance Manager  

 Provides quality management oversight and direction to the 
project 

Quality Assurance Manager   Create or Revise Test Plan  
 Coordinate testing (script development, execution, and 

reporting) 
 Manage testing life cycle status 
 Lead test case and script identification/development 
 Prepare regression suite 
 Lead test case and script  execution 
 Report testing status (dashboard) on daily/weekly/monthly 

basis  
 Lead test script (case) development 
 Lead test script (case) execution 
 Report testing status (dashboard) on daily/weekly/monthly 

basis (SIT) 
Quality Assurance Analysts  Develop test cases and scripts 

 Conduct execution testing 
 Document results 
 Support defect resolution 

Design and Development 
Engineer 6 

 ALM Administrator 
 

User Acceptance Test  

Senior Project Director Level 1  

(QA Director *) 

Quality Assurance Manager 

 

 Manage UAT status 
 Lead execution of UAT activities 
 Lead test script (case) development 
 Lead test script execution 
 Report testing status (dashboard) on daily/weekly/monthly 

basis (UAT)
Quality Assurance Analysts  Review and prepare additional scripts based on input from 

State SMEs 
 Conduct execution testing along with State UAT testers 
 Document results
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 Support the documentation and escalation of defects identified 
during UAT test execution for resolution 

Training 

Analyst  ( Training Analyst) 

Analyst ( Trainer) 

Training Activities 
 Create/Update Training Plan 

o Create/Update Training Material 
o Conduct Training. 

  

Implementation and Post Implementation 

Senior Director Project Level 1 
(DDI Director) * 

Project Manager * 

(Implementation Lead 

Implementation Analyst) 

Design and Development 
Engineer( 

Configuration Management Lead) 

Implementation activities: 
 Implementation Plan 

o Cut-over plan 
o Acceptance criteria 

 Organization change management communication to the 
business  

 Production Phase Gate and Operational Readiness 
 Manage Go-live 
 Post-implementation validation 
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EXHIBIT Z 
Stream 7 State Technical and Functional Requirements
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Request # Description Reported By Date 
CC-001 Automatic CoC (and CoI, SEP) Justin Tease 10/14/2014 

BR Identifier Business Requirement Category Scope 
2015.CC.001.1 System shall provide capability to 

record and process address changes 
CoC In-Scope 

2015.CC.001.2 System shall provide capability to 
record and process contact details 
changes regarding Email and Phone 

CoC In-Scope 

2015.CC.001.3 System shall provide capability to 
record and process changes in 
responsible party 

CoC In-Scope 

2015.CC.001.4 System shall provide capability to 
record and process changes on 
member details regarding name, 
SSN, DOB, and Marital Status. 

CoC In-Scope 

2015.CC.001.5 System shall provide capability to 
add dependent on qualifying event to 
the existing policy 

CoC In-Scope 

2015.CC.001.6 System shall provide capability to 
terminate dependent from existing 
policy 

CoC In-Scope 

2015.CC.001.7 System shall provide capability to 
terminate dependent from existing 
policy for non-payment reported by 
carriers. 

CoC In-Scope 

2015.CC.001.8 System shall process termination of 
member coverage from Medicaid 
programs and report to ACCESS 

CoC In-Scope 

2015.CC.001.9 System shall process termination of 
member coverage reported via 
MMIS 

CoC In-Scope 

2015.CC.001.10 System shall provide capability to 
downgrade coverage level using a 
different plan at household or 
member level. 

CoC In-Scope 

2015.CC.001.11 System shall process change in 
income, and allow customer to 
modify coverage based on resulting 
eligibility determination 

CoC In-Scope 

2015.CC.001.12 System shall support change in legal 
status for a household member 

CoC In-Scope 

2015.CC.001.13 System shall allow override 
capability on eligibility 
determination arising out of fair 

CoC In-Scope 
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hearing and process change in the 
coverage 

2015.CC.001.14 System shall allow retroactive 
terminations and additions for any 
qualifying event 

CoC In-Scope 

2015.CC.001.15 System shall allow removal of Head 
of Household and transfer coverage 
for remaining members under a new 
Head of Household 

CoC In-Scope 

2015.CC.001.16 System shall automatically identify 
age-offs into various Medicaid 
programs and process change in 
coverage at each member level 

CoC In-Scope 

2015.CC.001.17 System shall allow dependents in 
foster care 

CoC In-Scope 

2015.CC.001.18 System shall allow new customer to 
enroll mid-year due to loss of 
coverage 

CoC In-Scope 

2015.CC.001.19 System shall allow new customer to 
enroll due to permanent move to 
Vermont 

CoC In-Scope 

2015.CC.001.20 System shall allow new customer to 
enroll employer coverage being 
unaffordable 

CoC In-Scope 

2015.CC.001.21 System shall allow new customer 
belonging to Native American tribe 
any time of the year 

CoC In-Scope 

Request # Description Reported By Date 
CA-014 IRS 1095a and IRS notices Justin Tease 10/14/2014 
BR Identifier Business Requirement Category Scope 
2015.CA.014.1 System shall provide capability to 

Generate 1095A at the end of the 
year 

Compliance and 
Audit 

In-scope 

2015.CA.014.2 Form 1095A should be automatically 
queued for printing and mailing 

Compliance and 
Audit 

In-Scope 

2015.CA.014.3 System shall report enrollment and 
changes periodically to IRS 

Compliance and 
Audit 

Out of scope 

Request # Description Reported By Date 
EN-018 SSN & temp SSN functionality Justin Tease 10/14/2014 
EN-026 Align paper application and Online 

Application questions 
Justin Tease 10/14/2014 

EN-034 Medicare Eligible Justin Tease 10/14/2014 
EN-044 Exemption Processing Justin Tease 10/14/2014 
EN-049 Alternate Address Justin Tease 10/14/2014 



STATE OF VERMONT   PAGE 34 OF 45  
AMENDMENT TO PERSONAL SERVICES CONTRACT  CONTRACT #26801 
OPTUMINSIGHT, INC.                                                                                                                                      AMENDMENT # 4 

 

 

EN-136 Allocation of dental EHB % by Tier Justin Tease 10/14/2014 
CM-055 Eligibility History View Justin Tease 10/14/2014 
EN-010 Automated Household Notices (2, 5, 

7, 8,9) 
Justin Tease 10/14/2014 

BR Identifier Business Requirement Category Scope 
2015.EN.018.1 System shall provide capability to 

enroll customer without SSN 
Enrollment In-scope 

2015.EN.018.2 System shall provide capability to 
change SSN for an existing customer 

Enrollment In-scope 

2015.EN.018.3 System shall provide capability to 
enroll customer with a dummy SSN 

Enrollment In-scope 

2015.EN.026.1 Information collected using paper 
application should match that being 
captured online for enrollment and 
eligibility 

Enrollment In-scope 

2015.EN.034.1 System shall automatically determine 
Medicare Eligibility of a household 
member during enrollment 

Enrollment In-scope 

2015.EN.034.2 System shall alert and provide 
capability to enroll or terminate 
member from QHP or Medicaid as 
they age-in/offs during the calendar 
year 

Enrollment In-scope 

2015.EN.044.1 System shall allow caseworker to 
process Exemption Certificates 
issued by the Federally Facilitated 
Marketplace (FFM) on behalf of 
individuals or families 

Enrollment In-scope 

2015.EN.044.2 System shall allow applicant to 
enroll in catastrophic plan if 
applicant qualifies for an 
Affordability or Hardship exemption 

Enrollment In-scope 

2015.EN.049.1 System shall provide capability to 
capture alternate addresses at the 
household and member level 

Enrollment In-scope 

2015.EN.136.1 TBD - Check Email Conversation Enrollment In-scope 
2015.CM.055.1 System shall provide Eligibility 

History View in Siebel 
Case Management In-scope 

2015.EN.010.1 System shall automatically generate 
notice of eligibility decision (EE005) 
as soon as all items marked for 
verification are completed and be 
available in the system 

Enrollment In-Scope 

2015.EN.010.2 EE005 Notices should be Enrollment In-Scope 
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automatically queued for printing 
and mailing 

Request # Description Reported By Date 
IF-120 Akamai Tuning DII 10/14/2014 
BR Identifier Business Requirement Category Scope 
2015.IF.120.1 Validate and expand WAF rule set  In-Scope 
2015.IF.120.2 Implement DNS failover functionality  In-Scope 
2015.IF.120.3 Validate static asset pipeline and cache 

busting strategy to maximize cache use 
 In-Scope 

Request # Description Reported By Date 
IF-126.1 Environment Remediation Optum 10/14/2014 
BR Identifier Business Requirement Category Scope 
2015.IF.126.1.1 Number of virtual machines  In-Scope 
2015.IF.126.1.2 CPU sizing across VM’s performing 

the same task in each environment 
 In-Scope 

2015.IF.126.1.3 RAM allocation across VM’s 
performing the same task in each 
environment 

 In-Scope 

2015.IF.126.1.4 Physical host and hypervisor 
configuration 

 In-Scope 

2015.IF.126.1.5 OS file system sizing  In-Scope 
2015.IF.126.1.6 Application file system sizing 

(nominally the /u01 and /u02 mounts) 
 In-Scope 

2015.IF.126.1.7 Kernel revision and patching  In-Scope 
2015.IF.126.1.8 OS package installation and patching  In-Scope 
2015.IF.126.1.9 Oracle COTS product revisions, 

modules, and patching 
 In-Scope 

2015.IF.126.1.10 Installation of appropriately licensed 
Oracle product suite 

 In-Scope 

2015.IF.126.1.11 Installation paths  In-Scope 
2015.IF.126.1.12 Installation defaults  In-Scope 
2015.IF.126.1.13 All file system access permissions, 

grants, and authorizations 
 In-Scope 

2015.IF.126.1.14 Security audit and remediation  In-Scope 
2015.IF.126.1.15 Deployment method for stack 

components (automated or manual) 
 In-Scope 

2015.IF.126.1.16 Deployment of OneGate components 
including composites, Siebel 
repositories, portlets, and OPA 
revisions shall be consistent across 
environments except as impacted by 
DDI/QA activities 

 In-Scope 

2015.IF.126.1.17 Presence of, and degree of, external 
partner integration with valid 
corresponding environments at 
integration partners 

 In-Scope 

2015.IF.126.1.18 ACLs  In-Scope 
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2015.IF.126.1.19 Routing, load balancing, and IP port 
access1 

 In-Scope 

2015.IF.126.1.20 VLAN configuration  In-Scope 
2015.IF.126.1.21 Subnet addressing and hostname 

schemes 
 In-Scope 

2015.IF.126.1.22 IDM roles and seed accounts  In-Scope 
2015.IF.126.1.23 Seed data for CRM and Portal  In-Scope 
2015.IF.126.1.24 LDAP tiers, configuration, and 

structure 
 In-Scope 

2015.IF.126.1.25 DNS configuration  In-Scope 
Request # Description Reported By Date 

IF-126.2 Environment Creation Optum 10/14/2014 

BR Identifier Business Requirement Category Scope 
2015.IF.126.2.1 The sandbox environment shall contain 

the same number of virtual machines as 
the existing DEV1 environment 

 In-Scope 

2015.IF.126.2.2 The VM’s shall have the same RAM 
and CPU sizing as in the existing 
DEV1 environment 

 In-Scope 

2015.IF.126.2.3 The core OS and kernel versions shall 
be the same as in the existing DEV1 
environment 

 In-Scope 

2015.IF.126.2.4 The core OS and kernel patching shall 
be the same as in the existing DEV1 
environment 

 In-Scope 

2015.IF.126.2.5 The file system sizing, permissions, 
access grants, quotas, shall be the same 
as in the existing DEV1 environment 

 In-Scope 

2015.IF.126.2.6 The versions of all Oracle stack 
products, modules, enhancements, and 
patching shall be the same as in the 
existing DEV1 environment 

 In-Scope 

2015.IF.126.2.7 The VLAN structure, IP address 
allocation scheme, contents of ACL’s, 
IP port rules, and traffic routing shall be 
consistent with the DEV1 environment 

 In-Scope 

2015.IF.126.2.8 Environment shall support external 
partner integration, including CMS, 
payment processor, and carriers 

 In-Scope 

2015.IF.126.2.9 The installed OneGate version shall be 
determined according to Development 
needs 

 In-Scope 

2015.IF.126.2.10 Account roles and shall be the same as 
in the existing DEV1 environment 

 In-Scope 
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2015.IF.126.2.11 The CRUD matrix shall be the same as 
in the existing DEV1 environment 

 In-Scope 

2015.IF.126.2.12 The CRM seed data shall be the same 
as in the existing DEV1 environment 

 In-Scope 

2015.IF.126.2.13 IDM seed data shall be the same as in 
the existing DEV1 environment 

 In-Scope 

Request # Description Reported By Date 
IF-126.3 Environment Creation Optum 10/14/2014 
BR Identifier Business Requirement Category Scope 
2015.IF.126.3.1 The QA environment shall contain the 

same number of virtual machines as the 
existing DEV1 environment 

 In-Scope 

2015.IF.126.3.2 The VM’s shall have the same RAM 
and CPU sizing as in the existing 
DEV1 environment 

 In-Scope 

2015.IF.126.3.3 The core OS and kernel versions shall 
be the same as in the existing DEV1 
environment 

 In-Scope 

2015.IF.126.3.4 The core OS and kernel patching shall 
be the same as in the existing DEV1 
environment 

 In-Scope 

2015.IF.126.3.5 The file system sizing, permissions, 
access grants, quotas, shall be the same 
as in the existing DEV1 environment 

 In-Scope 

2015.IF.126.3.6 The versions of all Oracle stack 
products, modules, enhancements, and 
patching shall be the same as in the 
existing DEV1 environment 

 In-Scope 

2015.IF.126.3.7 The VLAN structure, IP address 
allocation scheme, contents of ACL’s, 
IP port rules, and traffic routing shall be 
consistent with the DEV1 environment 

 In-Scope 

2015.IF.126.3.8 Environment shall support external 
partner integration, including CMS, 
payment processor, and carriers 

 In-Scope 

2015.IF.126.3.9 The installed OneGate version shall be 
determined according to Development 
needs 

 In-Scope 

2015.IF.126.3.10 Account roles and shall be the same as 
in the existing DEV1 environment 

 In-Scope 

2015.IF.126.3.11 The CRUD matrix shall be the same as 
in the existing DEV1 environment 

 In-Scope 

2015.IF.126.3.12 The CRM seed data shall be the same 
as in the existing DEV1 environment 

 In-Scope 

2015.IF.126.3.13 IDM seed data shall be the same as in 
the existing DEV1 environment 

 In-Scope 

Request # Description Reported By Date 
IF-126.4 Environment Creation Optum 10/14/2014 
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Request # Description Reported By Date 
IF-126.5 Environment Creation Optum 10/14/2014 

BR Identifier Business Requirement Category Scope 
2015.IF.126.4 It copies 2015.IF.126.3.13  In-Scope 
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BR Identifier Business Requirement Category Scope 
2015.IF.126.5.1 The UAT environment shall contain 

the same number of virtual 
machines as the existing TST/PRD 
environment 

 In-Scope 

2015.IF.126.5.2 The VM’s shall have the same RAM 
and CPU sizing as in the existing 
TST/PRD environment 

 In-Scope 

2015.IF.126.5.3 The core OS and kernel versions 
shall be the same as in the existing 
TST/PRD environment 

 In-Scope 

2015.IF.126.5.4 The core OS and kernel patching 
shall be the same as in the existing 
TST/PRD environment 

 In-Scope 

2015.IF.126.5.5 The file system sizing, permissions, 
access grants, quotas, shall be the 
same as in the existing TST/PRD 
environment 

 In-Scope 

2015.IF.126.5.6 The versions of all Oracle stack 
products, modules, enhancements, 
and patching shall be the same as in 
the existing TST/PRD environment 

 In-Scope 

2015.IF.126.5.7 The VLAN structure, IP address 
allocation scheme, contents of 
ACL’s, IP port rules, and traffic 
routing shall be consistent with the 
DEV1 environment 

 In-Scope 

2015.IF.126.5.8 Environment shall support external 
partner integration, including CMS, 
payment processor, and carriers 

 In-Scope 

2015.IF.126.5.9 The installed OneGate version shall 
be determined according to 
Development and testing needs 

 In-Scope 

2015.IF.126.5.10 Account roles and shall be the same 
as in the existing TST/PRD 
environment 

 In-Scope 

2015.IF.126.5.11 The CRUD matrix shall be the same 
as in the existing TST/PRD 
environment 

 In-Scope 

2015.IF.126.5.12 The CRM seed data shall be the 
same as in the existing TST/PRD 
environment 

 In-Scope 

2015.IF.126.5.13 IDM seed data shall be the same as 
in the existing TST/PRD 
environment 

 In-Scope 

2015.IF.126.5.14 The high availability and load 
balancing characteristics of the 
environment shall be the same as in 
the existing TST/PRD environment 

 In-Scope 
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Request # Description Reported By Date 
SD-144 HP ALM Implementation and 

Migration 
Optum 10/14/2014 

BR Identifier Business Requirement Category Scope 
2015.SD.144.1 The Quick Test Professional platform 

shall be installed and configured 
 In-Scope 

2015.SD.144.2 The Quality Center Enterprise platform 
shall be installed and configured 

 In-Scope 

2015.SD.144.3 The Performance Center platform shall 
be installed and configured 

 In-Scope 

2015.SD.144.4 The Load Runner platform shall be 
installed and configured 

 In-Scope 

2015.SD.144.5 The platform shall import relevant test 
cases and data from Smartbear ALM 

 In-Scope 

2015.SD.144.6 The platform shall contain  all testable 
requirements at such time as these 
requirements are released 

 In-Scope 

2015.SD.144.7 The Platform shall migrate relevant 
configurations and workflows from 
Smartbear ALM 

 In-Scope 

Request # Description Reported By Date 
SD-145 SDLC Management Tool Optum 10/14/2014 
BR Identifier Business Requirement Category Scope 
2015.SD.145.1 Be accessible from both cloud and 

public endpoints 
 In-Scope 

2015.SD.145.2 Support a process to manage work 
items 

 In-Scope 

2015.SD.145.3 Support a process for source code 
management 

 In-Scope 

2015.SD.145.4 Support open source SCM tools, 
including GIT 

 In-Scope 

2015.SD.145.5 Be cross platform (Windows, UNIX-
like, and OS X) compatible 

 In-Scope 

2015.SD.145.6 Support server based and local 
workspaces 

 In-Scope 

2015.SD.145.7 Support Requirements traceability  In-Scope 
2015.SD.145.8 Support workflows for Continuous 

integration 
 In-Scope 

2015.SD.145.9 Use a declarative build scripting 
language similar to ANT or MAVEN 

 In-Scope 

2015.SD.145.10 Support open source IDE’s including 
Eclipse 

 In-Scope 

2015.SD.145.11 Provide a public API for custom 
integration 

 In-Scope 

2015.SD.145.12 Provide a unit testing workflow and 
reporting to track unit test results 

 In-Scope 
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V. Attachment B, Payment Provisions.  Section 1 of Attachment B is hereby deleted 
and replaced as follows: 
 

The total maximum amount payable under this Contract shall not exceed $40,772,718. All rates 
set forth in this contact are all-inclusive; no expenses, benefits or insurance will be deemed 
reimbursable to the Contractor by the State under this Contract. 

 

Stream Services 
Deliverable Due 

Date 
Amount 

Stream 1  IT Plan July 3, 2014 $497,663 

Stream 2 Operations Stabilization Plan June 27, 2014 $117,875 

Stream 3 Supplemental Operations Support Via Task Order $12,117,953*  

Stream 4 
IT Project Management and other Stream 4 
Services 

Via Task Order $11,832,561** 

Stream 5 
DDI-VHC 2015 Open Enrollment and Renewals 
Workaround Solution 

November 30, 
2014 

$2,341,219*** 
 

Stream 6 Maintenance and Operations services 

In accordance 
with Attachment 
G 

$6,427,133**** 

Stream 7 
Design, Development and Implementation 
Services through January 31, 2015 

In accordance 
with Attachment 
A 

$7,379,981 *****

Real 
Estate As needed for additional space. 

Until 12/31/2014 $58,333 

Total  $40,772,718 
* Time and materials, dependent on task order 

 
 ** As of September 15, 2014, Stream 4 Services are comprised of: 

Stream 4 Total pre 9/15/14 6,378,948 
Security Task Order – Bronze Level 
Security as a Service 

5,453,613  

Stream 4 Total post- 9/15/14 $11,832,561 
 
Time and Material means a basis of payment to the Contractor where the State will 
reimburse the Contractor an hourly rate connecting to Exhibit I of this Attachment B.  
This rate includes wages, overhead, general and administrative expenses, travel and profit 
for each category of labor to be performed by the Contractor.  No materials will be 
separately paid unless otherwise stipulated in a task order or change order.   
 
For all work performed on a Time and Materials basis, Contractor shall provide weekly  
Hours and Personnel reporting as described below.  The following information shall also 
be provided as supporting detail to the Contractor’s monthly invoice.  Additional status 
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reporting information is described in the appropriate deliverable sections for each stream 
and / or Task Order under this contract. 
 
Not less than weekly, the Contractor shall report on the activities of personnel defined in 
the Stream / Task Order Staffing and Cost Table that must include all of the following:  
 
1. Hours Report 

 Total hours authorized under the Stream / Task Order by labor category 
 Total Hours expended per individual during the most recent week reported by 

category of work performed 
 Total hours expended under Stream / Task Order to date  
 Summary of worked performed for the period by category of work performed 

 
2. Personnel Report: 

 List of all individuals working on the Stream / Task Order showing: 
o Individual’s Name, 
o Individual’s Work Title 
o Hours worked  
o High level tasks/activities performed 
 

If a month end occurs on any day but Friday, Optum shall deliver two reports that match 
the month-end invoice.  The weekly reports will include all hours expended for the seven 
days prior to the date of the Report.  These weekly reports will be delivered as Excel 
workbooks in a mutually agreed format. 
 
***Stream 5 will be compensated by the State on a time and material basis.  Services 
performed between September 15, 2014, and October 7, 2014 that are in conformity with 
Stream 4 or 5 of Attachment A and or an associated Task Order shall be billable 
hereunder.   
 
**** Stream 6 Maintenance and Operations services will be compensated on a Time and 
Materials basis, as needed until the earlier to occur of (i) December 31, 2014; (ii) the 
execution of a New M&O Contract. If the New M&O Contract is entered into prior to 
October 31, 2014, this Stream 06 shall terminate effective October 31, 2014 and if the 
New M&O Contract is entered into after October 31, 2014 but prior to November 30, 
2014, this Stream 06 shall terminate effective November 30, 2014. 
 

Contractor must obtain written agreement from the State before beginning work under Stream 6 
that creates missing functionality stated within the CGI contract or fixing a defect related to the 
10/1/13 implementation (DDI).    

 
The State will consider tasks that create missing functionality stated within the CGI contract or 
fixing a defect related to the 10/1/13 implementation (DDI). 

1. All other tasks will be considered M&O. 
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2. All invoices must include the detail by approved task and category. 

 
 
Stream 7 Rate Breakdown 

*****Stream 7 will be compensated by the State on a time and material basis for services 
performed between November 15, 2014 and January 31, 2015. 
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Lewin Rate Card Retro Activity  
For purposes of Contractor’s compliance requirements, the Lewin Staff section in Exhibit 1 to 
Attachment B, Rate Card table, as added in Amendment 2, and as included herein,  is hereby 
made retroactive to the June 9, 2014, the date of the Original Contract. 

  
  

Lewin Staff  RATE 

     

SVP  $374
VP  $316
Managing Consultant  $288
Senior Consultant  $259
Consultant  $190
Research Consultant  $161
SR Research Analyst  $104
Admin Assistant  $81

  
 

 
VI. Taxes Due to the State.  Contractor certifies under the pains and penalties of perjury 

that, as of the date this contract amendment is signed, the Contractor is in good 
standing with respect to, or in full compliance with a plan to pay, any and all taxes 
due the State of Vermont. 

 
VII. Certification Regarding Suspension or Disbarment.  Contractor certifies under the 

pains and penalties of perjury that, as of the date this contract amendment is signed, 
neither Party nor Party’s principals (officers, directors, owners, or partners) are 
presently debarred, suspended, proposed for debarment, declared ineligible or 
excluded from participation in federal programs, or programs supported in whole or 
in part by federal funds. 
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Except as modified by this Amendment No. 4, all provisions of the original contract remain in 
full force and effect. 
 
The signatures of the undersigned indicate that each has read this amendment to Contract # 
26801 in its entirety and agrees to be bound by the provisions enumerated therein. 
 
WE THE UNDERSIGNED PARTIES AGREE TO BE BOUND BY THIS 
CONTRACT. 

 
 
 
 
 

BY THE STATE OF VERMONT:  BY THE CONTRACTOR: 
 
 
 
___________________________________

 
 
 
   ___________________________________ 

ROBERT SKOWRONSKI           DATE 
312 Hurricane Lane, Suite 201 
Williston, VT 05495-2087 
Phone: 802-879-5901 
Email: Robert.Skowronski@state.vt.us 

     JEAN BENSON, VP FINANCE                    Date 
    13625 Technology Drive 
    Eden Prairie, MN 55344 
    Phone: 952-917-7931     
    Email: jean.benson@optum.com  
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